SIEMENS

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND
BUS SPEED IMPROVEMENT PROJECT

Atlantic Boulevard./I-710 Corridor
Progress Report #13
June 11, 2005 — July 15, 2005

Task No. 1: Project Management

Task 1.3: Project Web Page
e Updated Project web page with status reports.

Task 1.4: Prepare Project Reports
o Prepared and submitted progress report and invoice for last period.
o Prepared and participated in internal Project reviews.

Upcoming work:

e Attend meetings with the County as needed
o Update Project web-page as needed

Task No. 2.1: Stakeholders and Operational Objectives
¢ No activity this period

Task No. 2.2: Concept — of — Operations
¢ No activity this period

Tasks No. 2.3.1: ATMS and Communications User and System
Requirements

¢ No activity this period
Tasks No. 2.3.2: Integration System User and System Requirements
¢ No activity this period
Task No. 2.5: Alternative Analysis and Recommendations
¢ No activity this period
Tasks No. 2.11: Early Deployment Opportunities
e No activity this period
Task 2.4 & 2.6 through 2.10

Work has not yet started on these tasks.

Arti Gupta
Project Manager
August 8, 2005




